
 
 
 

 

 

Janney ES Addition: June 2, 2014  

Project Update  

Update of May Site Activities 
o Since Spring Break, Tompkins has been able to work normal hours during 

the school day, as most work is taking place inside the building at this point. 
o Blue Skin has been installed on the exterior of the building 
o Mechanical, Electrical and Plumbing rough-in has progressed inside the 

building. 
o Interior wall framing is almost complete. 
o New janitor’s bathroom work has started in the basement of the existing 

building. 
o Exterior storefront framing and windows have been installed. 
o Ground face block has arrived on -site. 

 
Look Ahead: 

o Continuation of Mechanical and Electrical Rough-in 
o Begin pouring concrete on west half of addition above structural steel 
o Begin installing interior door frames. 
o Achieve a water-tight shell to begin interior installation and fit-out 
o Installation of ground face block around new stairwell. 
o After School is out for the summer: 

o Remove interior partitions at the Pre-k classrooms on the first floor 
and install new footers under the 2 demising walls.   

o Re-install structural light gauge walls in Pre-k classrooms 
o Mobilize to music room on the lower level and convert to pre-k 

room. 
o Mobilize to 2 classrooms on the 3rd floor and convert back to music 

room. 
 


